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Fax:- .. (980) 339-3017 - i :
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Via Electronic and First-Class Mail -

December 9, 2016

Ms Shari Lynn Kolak _
Remedial Project Manager

" Superfund Division

U.S. Envirotimental Protectlon Agency, Reglon 5
77 West Jackson Boulevard, SRF-5] '

. Chicago, IL 60604-3507

Re: ' Monthly Progréss Report for November 2016

Remedial Investigation and Feasibility Study = '
Lake Calumet Cluster Srte, Operable Umt 2, Chlcago, Illmors

, Dear Ms. Kolak

The Respondents respectfully submit this monthly progress report to the U.S. Env1ronmenta1

‘Protection Agency (USEPA), Region 5, pursuant to Paragraph 46 of the Administrative
- Settlement Agreement and Order on Consent (AOC) for the Operable Unit 2 (OU2) Remedial - -

Investlgatlon and Feasibility Study (RI/FS) at: the Lake Calumet Cluster Site in Chlcago
Illinois (the Site). This progress report summarizes efforts by the Respondents to fulfill the _

: requ1rements of the AOC dunng the November 2016 reportmg perrod

. Actlvmes Completed Durmg This Reportmg Perlod

A. On November 4, 2016 the Respondents subrmtted the data from the August
2016 (second quarter) sampling of the Site groundwater monitoring wells to
' USEPA with copies to the Ilinois Environmental'Protection Agency'(IEPA). S

B. On November 11, 2016 the Respondents submitted the October 2016 monthly
- progress report to USEPA with copies to IEPA AR

C. ':On November 29, 2016, Arcadis U.S., Inc (Arcadls) conducted gaugmg of the.
: Phase 1 p1ezometers
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A ‘The data from the second quarter of groundwater momtormg ‘were subrmtted: a

on November 4 2016

B. ;The data from the th1rd quarter of groundwater sampllng, completed in October a .

2016, wrll be prov1ded followmg compilation and Valldatron

3 Work Plans, Procedures, and Dehverables o

A - Arcadis prepared a Quality Assurance Project Pian (QAPP) addendum covermg :
procedures for sampllng llght non—aqueous phase llquld (LNAPL) ! s

4. ' Actlons PrOJected for the Next Reportmg Perlod

A. Once "USEPA approves the QAPP addendum Arcadls w1ll -sample - and. -

characterize the LNAPL encountered at MW-12. USEPA and IEPA will be
-_notlﬁed of that sampllng once it is scheduled.

N

B.. Arcadrs w1ll contlnue monthly gaugmg of the Phase 1 plezometers :

C. Following clearlng of vegetatron needed to facilitate 1nspect10n Arcadls w1ll; :
‘inspect the -eastern Site boundary to identify and locate any seeps. If found,
seeps will be sampled and analyzed for a full suite of organic and inorganic
analytes L .

D.. . The Respondents w111 arrange for the off- srte transportatlon and d1sposa1 of the
- liquid -- and solid 1nvest1gat10n—der1ved waste produced during Site

characterization activities to date. The proposed rece1v1ng facilities are the'

Tradebe USA Treatment and Recycling Facility in East Chicago, Indiana
(liquids) and the Waste Management, Inc. Laraway Recychng and Disposal
Facrhty in Elwood Illinois (solids). '

S. : Progress and Schedule Report

A :Completlon of the Remedlal Investlgatlon is generally progressing in
.. accordance with the schedule subrmtted with the RI/FS Work Plan.. Arcadis
has-completed the Phase 1 piezométer investigation, Phase 2 hydr_auhc profiling -

- tool and vertical aquifer profiling investigations, and installation of the Phase 3+ "

groundwater monitoring wells.. Two rounds of sampling and analysis of the

1 The QAPP addendum was submitted to USEPA and OEPA on December 1, 2016
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g Phase 3 groundwater momtorlng wells have also been completed Data from _
-_.the thlrd round of samplmg are currently be1ng validated.

B. - The scheduled date for complet1on of the RI w111 be extended as needed to
- accommodate four rounds of quarterly groundwater sampling rather than the -
- one round envisioned in the schedule submitted with the RI/FS Work Plan. The
Group will work with USEPA to update the schedule after rev1ew of the th1rd
round of quarterly groundwater mon1tor1ng data.: - :

) ‘We trust that this submittal sat1sﬁes your -requrrements at thlS t1me If you have quest1ons
regarding this monthly. progress report or related ‘project: matters please do not hes1tate to
contact me. -

: Respectfully sub 'ttted?_

Project Coordinator

LMB: _
cc: P.'.Lake IEPA (2 copies)

cc (via email):
' S.. M. Franzetti, Esq.
~ J. Kratzmeyer, Arcadis.
P. Lake, IEPA- -
LCCS Technical Committee
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